
	
   	
  

 
Kolb Road: Connection to Sabino Canyon Road 

Construction Update May 2016 
 
Construction of the extension of Sabino Canyon Road to Kolb Road is in 
progress. Tucson-based Ashton Company was selected as contractor for the 
project with a low bid of approximately $12.3 million. 
 
Project schedule 
The contractor began minor construction activities in mid-December to clear the 
entire length of the project, and major construction activity began after the first of 
the year. To date, the contractor has made significant progress in the following 
areas: 
 

Ø   Noise wall adjacent to the Pantano II neighborhood – 100% Complete 
Ø   Major roadway grading – 100% Complete 
Ø   Pantano Wash Bridge drilled shafts – 100% Complete 
Ø   Pantano Wash Bridge pier columns – 95% Complete 
Ø   Pantano Wash Bridge abutments – 85% Complete 
Ø   Underground utilities – 70% Complete 
Ø   Drainage facilities – 10% Complete  

 
Current Activities 
Construction of the piers to support the bridge structure carrying the roadway 
across Mullins Landfill will begin in early to mid-May utilizing driven piles. The 
initial step will be to test the driven pile procedure and calibrate the noise 
mitigation measures. Construction of piers will then begin at the north end of the 
landfill, closest to the residences. Noise level will be highest at the beginning and 
then steadily decrease as the work moves further away as the project 
progresses.  Driven piles will significantly reduce the construction time for the 
bridge and the need to excavate and transport waste material removed 
from the landfill, compared to drilled shaft construction. Work hours for the driven 
piles will be between 8 a.m. and 5 p.m. This phase of construction should last up 
to eight to 10 weeks. 

The entire project is scheduled to take approximately 15 months to complete 
(weather permitting) with an anticipated completion date of Feb. 28, 2017. 
 
Please visit the website at SabinoKolbConnection.info for additional information.  
 
If you have specific questions or would like to be added to the list for email 
updates, please contact Lori Lantz at lori@gordleygroup.com or 327-6077. 
 



	
   	
  

 
Kolb Road: Connection to Sabino Canyon Road 

Project Background information 
 
Project improvements 
Project improvements include two lanes of traffic in each direction, along with 
new signals at both the Sabino Canyon Road intersections with Kolb Road and 
Crestline Drive. Improvements also include sound walls where warranted, 
bridges across Vincent Mullins Landfill and the Pantano Wash, drainage 
improvements, landscaping, public art, and pedestrian and bicycle facilities along 
the length of the project. In addition, LED street lighting for driver safety and 
neighborhood security will be included as well. 
 
This project is part of the $2.1 billion, 20-year RTA plan that was approved by 
voters in May 2006. 
 
Lane restrictions 
As the majority of the work for this project takes place where no roadway exists, 
lane restrictions will be minimal. Traffic on Sabino Canyon, south of Tanque 
Verde, will have at least one through lane in each direction available at all times. 
Traffic on Kolb Road will have at least two lanes available in each direction at all 
times. 
 
Access to businesses and local residences 
Access to businesses and local residences will be available at all times 
throughout the course of the project with the exception of temporary delays 
during grading, demolition work and paving. Residents will be notified two days in 
advance of any work that will result in a delay that lasts longer than 15 minutes. 
 
We appreciate your patience and want to hear from you if you have any 
questions, concerns or suggestions. 
 
For community outreach and general information: 
 
Lori Lantz 
Gordley Group 
lori@gordleygroup.com 
520-327-6077 
 
Joe Chase 
City of Tucson Engineering Project Manager 
Joe.Chase@tucsonaz.gov 
520-837-6619 


